

CardioTrack

Sprint Goal : Extend CardioTrack's data model with an audit logging capability and a reference data table , applying full normalization , to move the schema clear to a production ready professional baseline.

Blocking board columns

Core already implemented :

- ☒ User
- ☒ Patient
- ☒ VitalSing
- ☒ VitalSignAlert
- ☒ Medication
- ☒ Appointment
- ☒ MedicalHistory
- ☒ RefreshToken
- ☒ EmailVerificationCode

This Sprint :


- ☒ AuditLog

Future professional baseline :

- ☐ Notification
- ☐ LapRequest
- ☐ LapResult

- ☐ EmergencyContact
- ☐ DoctorSchedule

Database with all new entities



Schema for audit log entity

	#	Name	Type	Collation	Attributes	Null
☐	1	Id 	int(11)			No
☐	2	EntityName	varchar(50)	utf8mb4_general_ci		No
☐	3	EntityId	int(11)			No
☐	4	Action	varchar(50)	utf8mb4_general_ci		No
☐	5	PerformedByUserId 	int(11)			No
☐	6	Time	datetime(6)			No

AuditLog(

Id PK,

EntityName varchar(50),

EntityId int,

Action varchar(50),

PerformedByUserId Fk → User,

Time datetime

)

Break Sprint 1's

Task	Time
Design audit Log entity	Half Day
Implement audit logging middleware / interceptor for CRUD operation	Day
Audit log controllers / Services	More than one Day
Design new entities + relationship	Day
Implement all entity CRUD	More than one day
write unit test for audit log interceptor	Day
Update ERD diagram for all future entities	Day
Add README for sprint 1	Half Day